

TODAY

WAITLIST LIVE

PRIVATE BETA

PUBLIC LAUNCH

29 Apr · T-27

5 May · T-21

16 May · T-10

26 May · T-0

CRITICAL PATH

Waitlist must ship by 5 May to seed list before launch. Stripe live-mode + onboarding gate 16 May; everything after is content & polish.

01 Stabilize — ship the waitlist

T-27 → T-21 · ≈ 12 H

☐ Waitlist table + /api/subscribe hardening

2 h

☐ PostHog (or Plausible) install + events

2 h

☐ DNS cutover dreamriver.io → Vercel

1 h

☐ Rate-limit subscribe & analysis routes

2 h

☐ Privacy & Terms — final copy pass

3 h

☐ RLS policy review on production tables

2 h

02 Admin & Payments — ready to charge

T-21 → T-10 · ≈ 18 H

☐ Admin dashboard — KPIs + signup chart

5 h

☐ Resend transactional — confirm + receipt

2 h

☐ Stripe live mode + webhook smoke test

4 h

☐ Pricing page — final copy & FAQ

2 h

☐ Onboarding flow — empty state & first dream

5 h

03 Content & SEO — compounding traffic

T-10 → T-3 · ≈ 15 H

☐ 3 pillar posts — Bible & dream symbolism

8 h

☐ OG cards, structured data, sitemap audit

2 h

☐ 2 “Alternative to” comparison pages

3 h

☐ Demo loop GIF + landing screenshots

2 h

04 Launch Ready — last mile

T-3 → T-0 · ≈ 10 H

☐ Cross-browser + Lighthouse pass (≥90 LCP)

3 h

☐ Reddit + Christian-community target list

2 h

☐ Email sequence — Welcome / D3 / D7

3 h

☐ Launch-day announcement copy + tweets

2 h

☐ Open

☒ In progress

☒ Shipped

≈ 55 h total · ~2 h / day pace · solo dev